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The purpose of the Base Realignment and Closure (BRAC) Installation Action Plan (BIAP) 
is to outline the total multi-year Cleanup Program for an installation.  The plan identifies 
environmental cleanup requirements at each site or area of concern, and proposes a 
comprehensive, installation-wide approach, with associated costs and schedules, to 
conduct investigations and necessary remedial actions.   
 
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), Seneca Army Depot, BRAC Division, executing agencies, 
regulatory agencies, and the public, an BIAP was completed.  The BIAP is used to track 
requirements, schedules and tentative budgets for all Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following persons contributed to the formulation and completion of this 
Installation Action Plan during a planning workshop held on March 1-2, 2006:  
 
 
Company/Installation/Branch 
EEI/USAEC 
New York State Department of Environmental Conservation (NYSDEC) 
NYSDEC-Region VIII 
Seneca Army Depot 
USACHPPM 
US Army Corps of Engineers (USACE) New York District 
USACE Engineering and Support Center, Huntsville 
US Environmental Protection Agency (USEPA) Region 2 
Versar/USAEC  

Statement of Purpose 
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AEDB-R Army Environmental Database - Restoration 
BEC  BRAC Environmental Coordinator 
BIAP  BRAC Installation Action Plan 
BRAC  Base Realignment and Closure  
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act  
EE/CA  Engineering Evaluation/Cost Analysis 
EOD  Explosive Ordnance Division 
FS  Feasibility Study 
FSS  Final Status Survey 
FY  Fiscal Year 
IRA  Interim Remedial Action 
IRFNA Inhibited Red Fuming Nitric Acid 
IRP  Installation Restoration Program 
LTA  Local Training Area 
LTM  Long Term Management 
MMRP Military Munitions Response Program 
NA  Natural Attenuation 
NCFL   Non-Combustible Fill Landfill 
NFA  No Further Action 
NPL  National Priorities List 
NYSDEC  New York State Department of Environmental Conservation 
OB  Open Burning 
OD  Open Detonation 
OE  Ordnance Explosives 
PA  Preliminary Assessment 
PAH  Polynuclear Aromatic Hydrocarbons 
POL  Petroleum, Oil & Lubricants 
PRAP  Proposed Remedial Action Plan 
RA  Remedial Action 
RA(C)  Remedial Action - Construction  
RA(O)  Remedial Action – Operation 
RAB  Restoration Advisory Board 
RAC  Risk Assessment Code 
RC   Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
SCIDA Seneca County Industrial Development Authority 
SEDA  Seneca Army Depot Activity 
SI  Site Inspection 
STP  Sewage Treatment Plant 
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SVOC  Semi-Volatile Organic Compound 
SWMU Solid Waste Management Unit 
TAPP  Technical Assistance for Public Participation 
TCE  Trichloroethylene 
TCRA  Time Critical Removal 
TRC  Technical Review Committee 
USACE US Army Corps of Engineers 
USAEC US Army Environmental Center 
USEPA US Environmental Protection Agency 
UST  Underground Storage Tank 
UXO  Unexploded Ordnance 
VOC  Volatile Organic Compounds 

Acronyms & Abbreviations 
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AEDB-R # Alias  
SEAD-001 BLDG 307- HAZ WASTE STORAGE FACILITY 
SEAD-002 BLDG 301- PCB TRANSFORMER STORAGE AREA 
SEAD-003 INCINERATOR COOLING WATER POND 
SEAD-004 MUNITIONS WASHOUT FACILITY LEACH FIELD 
SEAD-005 SEWAGE SLUDGE WASTE PILES 
SEAD-006 ASH LANDFILL (SEAD-3,6,8,14,15) 
SEAD-007 SHALE PIT 
SEAD-008 NONCOMBUST FILL AREA, (PART OF SEAD-006) 
SEAD-009 OLD SCRAP WOOD PILE 
SEAD-010 PRESENT SCRAP WOOD PILE 
SEAD-011 OLD CONSTRUCTION DEBRIS LANDFILL 
SEAD-012 RADIOACTIVE BURIAL SITES  
SEAD-013 IRFNA DISPOSAL SITE  
SEAD-014 REFUSE BURNING PITS 
SEAD-015 ABANDONED SOLID WASTE INCINERATOR 
SEAD-016 ABANDONED DEACTIVATION FURNACE 
SEAD-017 BLDG 367 PRESENT DEACTIVATION FURNACE 
SEAD-018 CLASSIFIED DOCUMENT INCINERATOR (BLDG 709) 
SEAD-019 CLASSIFIED DOCUMENT INCINERATOR (BLDG 801) 
SEAD-020 SEWAGE TREATMENT PLANT NO 4 
SEAD-021 SEWAGE TREATMENT PLANT NO 715 
SEAD-022 SEWAGE TREATMENT PLANTS NO 314, 715, 4 (SEAD-20,-22) 
SEAD-023 OB GROUNDS 
SEAD-024 ABANDONED POWDER BURNING PIT 
SEAD-025 FIRE TRAINING AND DEMO PAD 
SEAD-026 FIRE TRAINING PIT 
SEAD-027 BLDG 360 STEAM CLEANING WASTE TANK 
SEAD-028 UST BLDG A,B POL  (BLDG 360) 
SEAD-029 UST BLDG 732 POL 
SEAD-030 UST BUILDING 118 POL 
SEAD-031 UST BUILDING 117 POL 
SEAD-032 UST BUILDING 718 A,B POL 
SEAD-033 UST BUILDING 121 POL 
SEAD-034 UST BUILDING 319 A,B POL 
SEAD-035 WASTE OIL BOILER, BUILDING 718 
SEAD-036 WASTE OIL BOILER, BUILDING 121 
SEAD-037 WASTE OIL BOILER, BUILDING 319 
SEAD-038 BOILER PLANT BLOWDOWN PITS BLDG 2079 
SEAD-039 BOILER PLANT BLOWDOWN PITS BLDG 121 
SEAD-040 BOILER PLANT BLOWDOWN PITS BLDG 319 
SEAD-041 BOILER PLANT BLOWDOWN PITS BLDG 718 
SEAD-042 OLD PREVENTATIVE MEDICINE LABORATORY 
SEAD-043 BLDG 606 MISSILE PROPELLANT TEST LAB. 

Site ID Conversions
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AEDB-R # Alias  
SEAD-044 QA TEST LAB 
SEAD-045 DEMOLITION AREA 
SEAD-046 SMALL ARMS RANGE 
SEAD-047 RAD CALIBRATION SOURCE STORAGE BLG-321,806 
SEAD-048 PITCHBLEND STORAGE AREAS 
SEAD-049 COLUMBITE ORE STORAGE BLDG 356 
SEAD-050 TANK FARM 
SEAD-051 PERIMETER OF HIGH SECURITY AREA 
SEAD-052 AMMUNITION BREAKDOWN AREA 
SEAD-053 MUNITIONS STORAGE IGLOOS 
SEAD-054 ASBESTOS STORAGE 
SEAD-055 BUILDING 357- TANNIN STORAGE 
SEAD-056 HERBICIDE AND PESTICIDE STORAGE 
SEAD-057 EXPLOSIVE ORDNANCE RANGE 
SEAD-058 DEBRIS AREA NEAR BOOSTER STATION 2131 
SEAD-059 FILL AREA WEST 135 
SEAD-060 OIL DISCHARGE, 609 
SEAD-061 UST WASTE OIL TANK BLDG 718 
SEAD-062 NICOTINE SULFATE DISPOSAL AREA 
SEAD-063 MISCELLANEOUS COMPONENTS BURIAL SITE 
SEAD-065 ACID STORAGE AREA 
SEAD-066 PESTICIDE STORAGE AREA 
SEAD-067 DUMP SITE EAST OF STP NO 4 
SEAD-068 PEST CONTROL SHOP 
SEAD-069 BLDG 606 DISPOSAL AREA 
SEAD-070 BLDG 2110 FILL AREA 
SEAD-071 PAINT DISPOSAL AREA 
SEAD-072 BUILDING 803- MIXED WASTE STORAGE 
SEAD-099 COMP- ASBESTOS SURVEY & OTHER M ACCT WK 
SEAD-100 COMP- ASBESTOS ABATEMENT PROJECT 
SEAD-101 COMP- HAZARDOUS WASTE DISPOSAL 
SEAD-104 COMP- REMOVE & REPLACE UST AT 8 PUBLIC B 
SEAD-105 COMP- EXPLOSIVE OPERATIONS DECON/REMED 
SEAD-106 COMP- ENVIRONMENTAL TESTING CONTRACTS 
SEAD-107 COMP- DISPOSAL CONTRACTS OIL/WATER SEP 
SEAD-108 COMP- TRANSFER- WASTE WATER TREATMENT 
SEAD-109 COMP- WATER TREATMENT SYSTEM TRANSFER 
SEAD-110 COMP- REVISION OF ISCP/SPCC PLAN 
SEAD-111 COMP- RADIATION SURVEYS 
SEAD-113 COMP- LEAD BASED PAINT ABATEMENT 
SEAD-114 COMP- HAZARDOUS WASTE STORAGE/ACCUMUL 
SEAD-115 COMP- RCRA CLOSURE OF OB/OD GROUNDS 
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AEDB-R # Alias  
SEAD-113 COMP- LEAD BASED PAINT ABATEMENT 
SEAD-114 COMP- HAZARDOUS WASTE STORAGE/ACCUMUL 
SEAD-115 COMP- RCRA CLOSURE OF OB/OD GROUNDS 
SEAD-116 COMP- P TREATED DISPOSAL 
SEAD-118 INSTALLATION UXO SITE 
SEAD-119 EBS SITES- HOUSING AREA 
SEAD-120 EBS SITES- CONSERVATION AREA 
SEAD-121 EBS SITES- INDUSTRIAL AREA 
SEAD-122 EBS SITES- AIRFIELD AREA 
SEAD-123 EBS SITES- INSTITUTIONAL AREA 
SEAD-64A GARBAGE DISPOSAL AREA A 
SEAD-64B GARBAGE DISPOSAL AREA B 
SEAD-64C GARBAGE DISPOSAL AREA C 
SEAD-64D GARBAGE DISPOSAL AREA D 
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Installation Locale:  The Seneca Army Depot Activity (SEDA) encompasses 10,587 acres 
in Seneca County, New York.  It lies between Cayuga and Seneca Lakes in the Finger 
Lakes region and abuts the town of Romulus.  SEDA is bordered by New York State 
Highway 96 to the east, New York State Highway 96A to the west, and sparsely populated 
farmland to the north and south.  
 
Installation Size:   
Installation Acreage:  10,687 acres  
BRAC Acreage:  10, 687 acres 
Acreage being transferred to other service:  0 
Acreage being transferred to other federal agencies:  292 
Acreage being transferred to non-federal agencies: 10,416 
 
List of Off Post Properties:  none   
 
Environmental Condition of Property: 
Acres in Category 1: 8,598 
Acres in Category 2: 19 
Acres in Category 3: 1,129 
Acres in Category 4: 140 
Acres in Category 5: 801 
Acres in Category 6: 0 
Acres in Category 7: 0 
 
Lead Organization:   
Base Realignment and Closure Division (BRACD) 
 
Lead Executing Agencies:   
Investigation Phase:  USACE 
Remedial Action Phase: USACE  
Air Force Center for Environmental Excellence 
 
Regulator Participation:   
Federal: USEPA Region, 2 
State: NYSDEC 
 
BRAC Closure Round: BRAC IV-1995 
 
Status of Redevelopment Initiative (Reuse Plan): The Army has accepted the Seneca 
County Industrial Development Agency Plan (SCIDA) 
Organization Name: Seneca County Industrial Development Agency  
Plan Status:  Currently under implementation   
Development Plan Date:  199703 

Installation Information 
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Existing Legal Agreements/Interim Leases:  Memorandum of Agreement dated Oct 
1999; Supplemental Memorandum of agreement dated Sep 2003; Master Lease dated 
June 1999; Lease Amendment 1,dated Aug 1999; Amendment 2 dated Oct 1999; 
Amendment 3 dated July 2000; Amendment 4 dated Feb 2002; Amendment 5 dated Feb 
2002. 
 
Significant Base Tenants:  SCIDA, Chemical Materials Agency, USACE 
 
Projected Date of Final Transfer of Property:  2017 
 
National Priorities List (NPL) Status: 1989, Hazard Ranking Score = 37.3 
 
Projected Date for Construction Completion: 2013 
 
Removal from the NPL: 2043 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation (TAPP) Status:  A RAB was 
established at Seneca Army Depot in May of 1996 
 
Installation Program Summaries 
Installation Restoration Program (IRP) 
Primary Contaminants of Concern: Semi-Volatile Organic Compounds (SVOCs), Volatile 
Organic Compounds (VOCs), Trichloroethylene (TCE), Metals 
Affected Media of Concern: Soil, Ground water, Surface water 
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):  2022/2013 
Funding to date (up to FY05): $ 87,891,000  
Current year funding (FY06): $ 3,412,000 
Cost-to-Complete (FY07+): $13,294,000 
 
Military Munitions Response Program (MMRP)  
Primary Contaminants of Concern: VOCs, TCE, Metals, OE 
Affected Media of Concern: Soil, Ground water 
Estimated Date for RIP/RC: 2006/2026 
Funding to date (up to FY05): $10,516,000 
Current year funding (FY06): $84,000 
Cost-to-Complete (2007+): $ 25,950,000 
 
 

Installation Information 



 
Seneca Army Depot - BRAC Installation Action Plan 

 10  

 
 
 
1994 
• Parsons: Expanded Site Inspection Seven High Priority Solid Waste Management Units 
(SWMUs) - SEADs 4, 16, 17, 24, 25, 26 and 45: April 
• Final Action Memorandum/Ash Landfill Removal Action: May 
• Engineering Science: SWMU Classification Report: September 
 
1995 
• Wetlands Survey, Seneca Army Depot Activity, December 
•  Parsons: Prove-Out Event Report (Ash Landfill): January 
•  Parsons: Mid-Project Data Report (Ash Landfill):February 
• US Fish and Wildlife Service/Universities Cornell and Syracuse: Endangered Species 
Survey: February,  
•  Parsons: Expanded Site Inspection Seven High Priority SWMUs - SEADs 4, 16, 17, 24, 
25, 26 and 45: May  
•  Parsons: Process Evaluation Report of Deactivation Furnace: July 
•  Parsons: Section C - Technical Specifications- Removal Action at 3 SWMUs for Metal 
and Semi-volatile Organics (SEADs 24, 50/54, 67): October  
•  Parsons: Ash Landfill Immediate Response: December 
•  Parsons: Expanded Site Inspection Three Moderate Priority SWMUs - SEADs 11, 13, 
and 57: December 
 
1996 
•  Parsons: Feasibility Study Report at the Open Burning Grounds: March 
•  Parsons: Feasibility Study Report at Ash Landfill Site, Volume I and II: December 
 
1997 
•  Parsons: Groundwater Modeling in Support of the Funnel and Gate Design at the Ash 

Landfill: January 
•  Parsons: Environmental Baseline Survey Report: March 
•  Parsons: SEAD-13 Project Scoping Plan for Performing a CERCLA Remedial 
Investigation/Feasibility Study (RI/FS) at the Inhibited Red Fuming Nitric Acid Disposal 
Pits: September 
•  Parsons: SEAD-11, SEAD-64A, SEAD-64D Project Scoping Plan for Performing a 
CERCLA RI/FS at the Construction Debris Landfill (SEAD 11), Garbage Disposal Areas 
(SEAD 64A and 64D): September 
 
1998 
•  Parsons: Groundwater Modeling in Support of the Funnel and Gate Design at the Ash 
Landfill: January  
•  Parsons: Cost Estimate Open Burning Ground Remediation Program, April 
•  Parsons: Section C  Technical Specifications Soil and Sediment Remediation at the Open 
Burning (OB)     Grounds: August 
•   Parsons: Remedial Investigation Report at the Fire Training and Demonstration Pad 
(SEAD-25) and the Fire Training Pit and Area (SEAD-26): May 
 

Previous Studies 
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•   Parsons: SEAD-12 and SEAD-63, Project Scoping Plan for Performing a CERCLA RI/FS 
at Building 804 and the Associated Radioactive Waste Burial Sites (SEAD-12), and the 
Miscellaneous Components Burial Site (SEAD-63): June 
•  Parsons: Engineering Evaluation/Cost Analysis (EE/CA) Approval Memorandum 
Miscellaneous Components Burial Site (SEAD-63): October 
• Parsons: Work Plan Treatability Study at the Incinerator Ash Landfill: November 
• Parsons: Final Record of Decision OB Grounds : December 
• Parsons: EE/CA Approval Memorandum Construction Debris Landfill (SEAD-11) and 
Garbage Disposal Areas (SEAD-64A and SEAD-64D): December 
 
1999 
•  Parsons: Technical Specifications for Removal Actions at SWMUs SEAD-24, SEAD-50, 
SEAD-54 and SEAD-67: February 
•  Parsons: Technical Specifications for Removal Actions at SWMUs SEAD-24, SEAD-50, 
SEAD-54 and SEAD-67: March 
•  Parsons: Final Investigation of Environmental Baseline Survey Non-Evaluated Sites, 
SEAD-199A, SEAD-122 (A, B, C, D, E), and SEAD-123 (A, B, C, D, E, F), SEAD-46, SEAD-
68 and SEAD-120 (A, B, C, D, E, F, G, H, I, J), SEAD-121 (A, B, C, D, E, F, G, H, I), Seneca 
Army Depot Activity: May 
•   Parsons: Technical Specifications for Removal Actions at SWMUs SEAD-38, SEAD-39, 
SEAD-40, SEAD-41 and SEAD-60: March 
  
2000 
• Parsons: Derived Concentration Guideline Level Development for Radiological Surveys 
in Class 1 Buildings at SEAD-12, Seneca Army Depot Activity, Romulus, NY: January 
• Parsons: Ordnance Explosives (OE) Final Ordnance and Explosives Engineering 
Evaluation/Cost Analysis: May 
• Parsons: Feasibility Study at the Abandoned Deactivation Furnace (SEAD-16) and the 
Active Deactivation Furnace (SEAD-17) (Final) : September 
 
2001 
• Parsons: SEAD-4 Remedial Investigation Report at the Munitions Washout Facility (SEAD-
4), (FINAL): January 
•  Parsons: Data from the Additional Sampling Program Conducted at the Old Construction 
Debris Landfill (SEAD-11) at SEDA: April 
•  Parsons: Data from the Additional Sampling Program Conducted at the Old Construction 
Debris Landfill (SEAD-11) at SEDA: April 
•  Parsons: Superfund PRAP for The Ash Landfill, Final: June 
•  Parsons: Feasibility Study at the Abandoned Deactivation Furnace (SEAD-16) and the 
Active Deactivation Furnace (SEAD-17) (Revised Final): July 
•  Parsons: Action Memorandum for the Miscellaneous Components Burial Site (SEAD-63) 
(Final): October 
• Parsons: Memorandum Cost Curves for SEAD 4 and SEAD-59: October 
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• Parsons: Phase I Remedial Investigation (RI) at the Fill Area West of Building 135 (SEAD-
59), and the Alleged Paint Disposal Area (SEAD-71), Seneca Arm Depot Activity (FINAL): 
November 
 
2002 
•  Parsons: Remedial Investigation Report at the Radiological Waste Burial Sites (SEAD-12) 
Volumes I, II and III (Final Revised): February 
•  Parsons: Decision Document Mini Risk Assessment (SEAD 9, 27, 28, 32, 33, 34, 43, 
44A, 44B, 52, 56, 58, 62, 64A, 64B, 64C, 64D, 66, 68, 69, 72, and 120B,) (FINAL): May 
•  Parsons: Final PRAP for Ash Landfill, SEAD – 3, 6, 8, 14, 15: July 
•  Parsons: Proposed Remedial Action Plan at the Fire Training and Demonstration Pad 
(SEAD-25) and the Fire Training Pit and Area (SEAD-26), (Final): July 
•  Parsons: Phase I Remedial Investigation (RI) at the Fill Area West of Building 135 (SEAD-
59), and the Alleged Paint Disposal Area (SEAD-71), Seneca Arm Depot Activity (Revised 
Final): July 
 
2003 
• Parsons: Final Removal Report SEAD-59 & -71, Time Critical Removal Action: January   
 Parsons: SEAD-4 Remedial Investigation Report at the Munitions Washout Facility (SEAD-
4), (Revised Final), January 
•  Parsons: Radiological Survey Report – SEAD-12 Phase I and II Surveys: March 
•  Parsons: Final Action Memorandum for Removal Action at SWMU SEAD-11, Seneca 
Army Depot Activity: April 
•  Parsons: Superfund Proposed Plan for the Abandoned Deactivation Furnace (SEAD-16) 
and Active Deactivation Furnace (SEAD-17): April 
•  Parsons: Final Action Memorandum for Removal Action at SWMU SEAD-11, Seneca 
Army Depot Activity: April 
•  Parsons: Revised Final Action Memorandum for Removal Action at SWMU SEAD-11, 
Seneca Army Depot Activity: June (CD) 
•  Parsons: Decision Document Mini Risk Assessment SEAD-13 Inhibited Red Fuming 
Nitric Acid (IRFNA) Disposal Site, July 
•  Parsons: Record of Decision (ROD) The Fire Training and Demonstration Pad (SEAD-25) 
and the Fire Training Pit and Area (SEAD-26) (Final): July, signed October (CD) 
•  Parsons: Final OE Removal Report, Unexploded Ordnance (UXO) and Soil Remediation, 
Open Burning Grounds: August 
•  Parsons: ROD Twenty No Action SWMUs (SEAD- 7, 9, 10, 18, 19, 20, 21, 22, 33, 35, 
36, 37, 42, 47, 49, 51, 53, 55, 60, 61, 65 and 68) and Eight No Further Parsons: Action 
SWMUs  (SEADs 28, 29, 30, 31, 32, 34, 60 and 61): September 
•  Parsons: UXO and Sediment Remediation Open Burning Grounds, Seneca Army Depot 
Activity, Romulus, NY Final OE Removal Report: November 
  
2004 
•  Parsons: Non-Time Critical Removal Action Miscellaneous Components Burial Site 
Workplan (SEAD-63) (Final): March (CD) 
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• Parsons: Revised Final Action Memorandum for Removal Action at SWMU SEAD-11, 
Seneca Army Depot Activity, June (CD) 
•  Parsons: NRC License Termination Report, Seneca Army Depot Activity: June 
•  Parsons: ROD for the Ash Landfill & Appendix E, signed Final: July (CD) 
•  Parsons: Decision Document Mini Risk Assessment SEAD-13 IRFNA Disposal Site: July  
•  Parsons: Signed Final ROD for Sites Requiring Institutional Controls in the Planned 
Industrial/Office Development or Warehousing Areas, Seneca Army Depot Activity: June, 
signed September 
•  Parsons: ROD The Fire Training and Demonstration Pad (SEAD-25) and the Fire Training 
Pit and Area (SEAD-26) and Appendix E, (Final): July, signed October (CD) 
•  Parsons: ROD for the Abandoned Deactivation Furnace 
(SEAD-16) and the Active Deactivation Furnace (SEAD-17), Draft: November (CD) 
•  Parsons: Proposed Plan No Further Action SWMUs (SEAD 50/54) (FINAL, Revised), 
Seneca Army Depot Activity: December  
•  Parsons: ROD for No Further Action SWMU’s (SEAD 50/54) at Seneca Army Depot 
Activity: December  
•  Weston: Time Critical Removal Action Metal Sites – SEAD 67: 2004 
 
2005 
• Parsons: Final Completion Removal Report, Time Critical Removal Action Metal  
Sites, SEAD-67: February 
• Parsons: Final Site-Specific Project Report, SEAD 45/115 Open Detonation Grounds, 
Ordnance and Explosives Removal, Phase I Geophysical Survey and Cost Estimate: 
March (CD) 
•   Parson:  Final Feasibility Study Munitions Washout Facility SEAD 4: March 
•  Parsons: EE/CA Action Memorandum Explosive Ordnance Division (EOD) Areas # 2 and 
#3, et al: May (CD) 
•  Parsons: Time-Critical Removal Action VOC Sites–SEADs 39 & 40, Final Completion 
Removal Report: May 
•  Parsons: Final ROD for No Further Action SWMU’s  
(SEAD 50/54) at Seneca Army Depot Activity, Distributed, Final Signature 
28SEP05: May (CD) 
•  Parsons: Resource Conservation and Recovery Act (RCRA) Closure Plan, Building 803—
Mixed Waste Storage Facility Solid Waste Management Unit – SEAD-72 (Final): October 
(CD) 
•  Parsons: Non-Time Critical Removal Action Miscellaneous Components Burial Site 
Completion Report Vols. I, II, III (SEAD-63) (Final): November (CD) 
 

Previous Studies 



 
Seneca Army Depot - BRAC Installation Action Plan 

 14  

 
 
 
Total Installation Acres:  10,687 
 
BRAC Acres: 10,687 
 
Parcel Name: LRA1/PID 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  21 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use Industrial/commercial  
Transfer date: 200610 
  
Parcel Name: LRA1A 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  53 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use Industrial/commercial 
Transfer date: 200709  
 
Parcel Name: LRA2 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  1 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use: other 
Transfer date: 200610 
 
Parcel Name: LRA2A 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  14 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use:  Industrial/commercial 
Transfer date: 200809  
 
Parcel Name: LRA2B 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  76 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use: Industrial/commercial 
Transfer date: 200709  

Transfer Summary
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Parcel Name: LRA3 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  158 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use: Industrial/commercial 
Transfer date: 200709 
 
Parcel Name: LRA3A 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  31 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use: Industrial/commercial 
Transfer date: 200610 
 
Parcel Name: LRA4 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  415 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use:  other 
Transfer date: 201109  
 
Parcel Name: LRA5 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  88 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use: other 
Transfer date: 201209 
 
Parcel Name: NYSDOC Prison Parcel 
Recipient organization: New York State Department of Corrections (NYSDOC) 
Acres:  25 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use: other 
Transfer date: 20000831 
 

Transfer Summary
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Parcel Name: PID Transfer 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  967 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use Industrial/commercial 
Transfer date: 20050930 
 
Parcel Name: Parcel Airfield 
Recipient organization: Seneca County Industrial Development Agency 
Acres:  502 
Transfer strategy: Transfer outside of federal government 
Current land use: Industrial 
Future land use: Industrial/commercial 
Transfer date: 200609  

Transfer Summary
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Installation Historic Activity:   
Since its inception in 1941, SEDA's primary mission was the receipt, storage, 
maintenance, and supply of military items.  SEDA was proposed for the National Priorities 
List (NPL) in July 1989.  In August 1990, SEDA was finalized and listed under Group 14 on 
the Federal Section of the NPL.  To facilitate resolution of contamination issues at SEDA, 
the USEPA, the NYSDEC, and the Army entered into a FFA, also known as the 
Interagency Agreement (IAG).  This agreement stated that future investigations would be 
based on Comprehensive Environmental Response, Compensation and Liability Act 
(CERCLA) guidelines, and that the RCRA was considered an ARAR pursuant to Section 
121 of CERCLA.  In October 1995, SEDA was designated as a facility to be closed under 
the provisions of the Base Realignment and Closure (BRAC) process. 
 
IRP  
Prior Year Progress:  
• The installation completed one ROD and transferred 967 acres of property. The Army 
continued to develop a second ROD that addresses 14 sites.  
• The installation completed three IRAs and initiated a remediation project that uses mulch 
to treat groundwater with trichloroethylene (TCE) contamination. 
• Additionally, the Army continued to address termination of the Nuclear Regulatory 
Commission license for the storage of depleted uranium rounds. 
 
Future Plan of Action:   
• Award performance-based contract for remediation of three sites in FY06. 
• Complete Remedial Actions (RAs) at two sites in FY06. 
• Complete ROD for 14 sites in FY06. 
 
MMRP 
Prior Year Progress: 
• The installation completed an SI and initiated lRAs at three MMRP sites. 
 
Future Plan of Action:   
• Initiate RAs at three MMRP sites in FY06. 
• Complete ROD and initiate RA for 14 sites with MMRP and CERCLA hazardous 
substances in FY06. 
• Address concern of residual chemical contamination at MMRP sites in FY06. 
 
Closure-Related Compliance  
Prior Year Progress: 
• Environmental Impact Study  May 1998, RCRA permit termination September  2005 
 
Future Plan of Action:  None 
 
Natural and Cultural Resources  
Prior Year Progress: Completed programmatic agreement April 24, 2003 
Future Plan of Action:  None 

Cleanup Program Summary 
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SENECA ARMY DEPOT 
 

BRAC 
 

Parcel & Site Descriptions 
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SENECA ARMY DEPOT 
 

LRA1/PID

 

 
 
 
 
 
 
 
 
 
Parcel Size:  21 acres 
 
Associated Sites:  SEAD-005, 024, 025, 039, 063, 067 
     
Expected Transfer Date: 200610 
 
Current Land Use:  Industrial  
 
Future Land Use:  Industrial/commercial 
 
Leases/Permits/Licenses:  None 
 
Transfer Strategy:  Transfer outside of Federal Government 
 
Recipient:  SCIDA 

 
Other Issues Affecting Transfer:  Regulatory review process 
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SEAD-005 
SEWAGE SLUDGE WASTE PILES 

 
 
This site is a result of the storage of domestic 
sewage sludge from the drying beds at Sewage 
Treatment Plants (STP) No. 4 and No. 715.  The 
storage area typically covered an area roughly 
220 ft by 110 ft and was in use beginning in the 
1980s.     
 
Investigation results have revealed that the 
sludge material has elevated level of heavy 
metals in it.  An Interim Removal Action (IRA) is 
currently underway. 
 
 
 
 
 
 
 
 
 
 
 
RI/FS and IRA will be completed in FY06.  Prepare NFA PRAP and ROD.  LTM includes 
site close out documentation and maintaining land use controls.   
 
 
 
 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
Metals 
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start End  
PA................199008 ........ 199307 
SI .................199008 ........ 199409 
RI/FS............200106 ........ 200609 
IRA...............200106 ........ 200605 
LTM..............200610 ........ 203609 
 
RC DATE:  200609 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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 SEAD-024 
ABANDONED POWDER BURNING PIT 

 
 
 
SEAD-024 is located in the western portion of 
SEDA and is a closed 1.2-acre site.  This site 
was used in the late 40s early 50s to burn black 
powder and propellants.  Investigation shows 
heavy metal contamination in the soil. 
 
This site is combined with SEAD-050 for 
funding purposes along with SEAD-054 and 
067.   
 
 
 
 
 
 
 
 
 
 
 
 
 
RI/FS and IRA will be completed in FY06.  Prepare NFA PRAP and ROD.  LTM includes 
site close out documentation and maintaining land use controls.   

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
Metals  
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start End  
PA................198902 ........ 199102 
SI .................199106 ........ 199512 
RI/FS............199903 ........ 200609 
IRA...............199903 ........ 200605 
LTM..............200701 ........ 200708 
 
RC DATE:  200609 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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SEAD-025 
FIRE TRAINING AND DEMO PAD 

 
 
The Fire Training and Demonstration Pad 
(SEAD-25) is located in the east-central portion 
of SEDA covering roughly 7.6 acres and was in 
use from the late 1960s to the late 1980s.  
During the 1980s, the pad was used twice for fire 
fighting demonstrations, once in 1982 or 1983 
and in 1987.  Results of the 1998 RI indicated 
the site soil had been impacted by VOCs and 
SVOCs due to past fire training activities.  The 
presence of VOCs in the soil is considered to be 
the source of groundwater impacts that will be 
mitigated through the removal of the soil.   
 
The 2003 ROD proposed to remove impacted 
soil and institute land use controls.  This action 
was conducted in 2005. 
 
The Fire Training Pit and Area (SEAD-26) is 
located in the southeastern portion of SEDA and 
covers approximately 8.2 acres.  SEAD-26 was 
in use from 1977 to 1994 and was used one to 
four times a year for fire fighting training during 
which time various flammable materials were floated on water, ignited, and extinguished.  
Prior to 1977, the fire training area may have also been used for fire demonstrations.  On 
site soils have been impacted by elevated levels of polycyclic aromatic hydrocarbons 
(PAHs) and groundwater has been impacted by VOCs.  As with SEAD 25, the 2003 ROD 
proposed to excavate impacted soil and treat groundwater entering the excavation.  The 
remedy was designed to restore the site to unrestricted use. 
 
This site is combined with SEAD-026 for tracking purposes.   
 
 
 
 
The Remedial Action is underway with soil excavations conducted at both sites in FY 06.  
Following acceptance of Construction Completion Reports, monitoring will begin, Five-
Year Reviews will be conducted, site closeout documentation will be prepared, and land 
use controls will be maintained.   

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
VOCs, BTEX, Metal  
 
MEDIA OF CONCERN:  
Soil, Groundwater 
 
Phases Start End  
PA................ 199002 .........199102 
SI ................. 199106 .........199512 
RI/FS ........... 199503 .........200010 
RD ............... 199909 .........200510 
RA(C) .......... 200502 .........200607 
LTM ............. 200608 .........202605 
 
RC DATE:  200607 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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SEAD-039 
BOILER PLANT BLOWDOWN PITS BUILDING 121 

 
 
 
Building 121 is a boiler plant located in the 
administrative area (i.e., halfway along the 
eastern border) of the SEDA.  SEAD-39 is the 
historic blowdown leaching area located exterior 
to, and immediately north of, Building 121.  Use 
of the leaching area was terminated in 1979 or 
1980 when all boiler blowdown points within the 
Depot were connected to the sanitary sewer. 
After the SEAD-39 blowdown point was 
connected to the sewer, the area of the historic 
discharge (approximately 0.76 acres) was 
regarded and covered with approximately six 
inches of topsoil.  
 
Based on sampling results elevated BTEX, PAH 
and metal concentrations were reported.  This 
led to a 2003 Time Critical Removal Action 
(TCRA) where 34 tons of soil was removed.   
 
This site includes SEAD-040,041 for funding 
purposes.   
 
 
 
 
 
Complete the RI/FS and IRA in FY06.  Prepare NFA PRAP and ROD.  LTM includes site 
close out documentation and maintaining land use controls.   
 
SEAD-038 is combined with SEAD-004 for funding and tracking purposes. 

 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
VOCs  
 
MEDIA OF CONCERN:   
Soil  
 
Phases Start End  
PA ............... 198707.........198707 
RI/FS........... 199903.........200609 
IRA .............. 199903.........200605 
LTM............. 200701.........201508 
 
RC DATE:  200609 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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SEAD-063 
MISCELLANEOUS COMPONENTS BURIAL SITE 

 
 
 
SEAD-63 is approximately 480 by 300 feet and 
was used during the 1950s and 1960s as a 
disposal area for classified parts. Multiple 
disposal pits were excavated to the underlying 
shale bedrock. The SWMU Classification Report 
states that “inert materials” were buried within the 
disposal pits. 
 
Site work performed at SEAD-63 included an 
expanded site investigation (ESI) in 1994, 
followed by a remedial investigation (RI) in 1997 
leading to a EE/CA and an Action Memorandum 
and a non-time critical removal action with the 
goals of mitigating the source of heavy metals 
and possible radionuclides through the removal 
of debris and soils.  The NCTRA was conducted 
in 2004 to remove buried debris (mainly military 
components) and to address cadmium 
exceedances identified within the burial pits at 
SEAD 63.   A completion report indicating no further action is necessary was submitted to 
the regulators in 2006. 
 
This site is combined with SEAD-012 for funding purposes.   
 
 
 
 
Complete the RI/FS and IRA in FY06.  Prepare NFA PRAP and ROD. 

 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  LOW 
 
CONTAMINANTS OF CONCERN:  
Metals 
 
MEDIA OF CONCERN:   
Soil  
 
Phases Start End  
PA ............... 199008.........199307 
SI................. 199311.........199409 
RI/FS ........... 199503.........200604 
IRA .............. 200309.........200604 
 
RC DATE:  200604 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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SEAD-067 
DUMP SITE EAST OF STP #4 

 
 
The SEAD 67 site is located in the central 
eastern portion of SEDA, immediately east of 
Sewage Treatment Plant No. 4.  All waste soil 
piles and berms were approximately 3 to 4 ft 
high; except for one 10-ft diameter pile that was 
approximately 5 ft high. The origin of the bermed 
areas and waste piles are unknown.  The 
investigative work at SEAD-67 included an ESI in 
1993 and a TCRA in 2002/2003, which included 
confirmation sampling. 
 
SEAD-67 was subdivided into two areas prior to 
excavation in 2002. Area 1 (piles 1 and 2) had 
483 cubic yards of soil removed and Area 2 (piles 
3 to 7) had 1,308 cubic yards of soil removed. 
The soil removed from SEAD-67 was classified 
as non-hazardous.  An Institutional Control (IC) 
Proposed Plan has been submitted for regulatory 
review (2005). 
 
SEAD-024, 050 and 054 are combined with this site for funding purposes.   
 
 
 
 
The RI/FS and IRA documentation will be completed in FY06.  Prepare NFA PRAP and 
ROD. 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  LOW 
 
CONTAMINANTS OF CONCERN:  
Metals  
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start End  
PA ............... 199008.........199307 
SI................. 199310.........199409 
RI/FS ........... 199903.........200604 
IRA .............. 199903.........200604 
 
RC DATE:  200604 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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SENECA ARMY DEPOT 
 

LRA1A

 
 
 
 
 
 
 
 
 
 
 
Parcel Size:  53 acres 
 
Associated Site:  SEAD-006, 059 
     
Expected Transfer Date: 200709 
 
Current Land Use:  Industrial  
 
Future Land Use:  Industrial/commercial 
 
Leases/Permits/Licenses:  None 
 
Transfer Strategy:  Transfer outside of Federal Government 
 
Recipient:  SCIDA  

 
Other Issues Affecting Transfer:  Regulatory review process 
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SEAD-006 
ASH LANDFILL (SEAD-3,6,8,14,15) 

 
 
 
The Ash Landfill Operable Unit (Ash Landfill) 
occupies approximately 130 acres along the 
western boundary of SEDA.  The Ash Landfill is 
comprised of five SWMUs including: Incinerator 
Cooling Water Pond (SEAD-3), the Ash Landfill 
(SEAD-6), the Non-Combustible Fill Landfill 
(NCFL) (SEAD-8), the Refuse Burning Pits 
(SEAD-14), and the Abandoned Solid Waste 
Incinerator Building (SEAD-15).  Primary 
contaminants are VOCs, SVOCs (mainly PAHs) 
and metals. The source of the VOCs was most 
likely the three alleged solvent dump areas 
located northwest of the Ash Landfill site.   
 
Two removal actions have been performed at the 
Ash Landfill.  The first action removed a former 
1000-gallon heating oil underground storage tank 
(UST) and the second action, a non-time critical 
removal action, was conducted between August 
1994 and June 1995 and consisted of excavation 
and thermal treatment of VOCs impacted soils 
using the Low Temperature Thermal Desorption 
process.  
 
A ROD was signed in 2004 that included the remedial actions of excavation and off-site 
disposal of Debris Piles, establish and maintenance of a vegetative soil cover for the Ash 
Landfill and the NCFL and installation of three in-situ permeable reactive barrier walls. 
 
This site includes SEAD-003,008,014,015 for tracking purposes.   
 
 
 
 
Complete remedial design and conduct the remedial action provided in the ROD during the 
summer of FY06.  RA(O) includes monitoring, five year reviews and site close out 
documentation.  LTM includes maintaining land use controls.   
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
VOCs, TCE, Metal  
 
MEDIA OF CONCERN:   
Soil, Groundwater  
 
Phases Start End  
PA................198009 ........ 198707 
SI .................198809 ........ 198907 
RI/FS ...........198910 ........ 199410 
IRA...............199409 ........ 199506 
RD ...............199804 ........ 200609 
RA(C)...........200109 ........ 200612 
RA(O) ..........200701 ........ 202201 
LTM .............202202 ........ 205201 
 
RIP DATE: 200701  
RC DATE:  202201 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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SEAD-059 
FILL AREA WEST 135 

 
 
SEAD 59 is a former fill area of about six acres 
located west of Building 135 that was used for the 
disposal of concrete, asphalt, metal, wood, chain 
link fence, paint cans and 55-gallon drums.   
 
2002 Action Memorandum outlined the objectives 
of the TCRA which included the removal of metal 
debris, paint cans and drums.  The TCRA was 
conducted between September and November 
2002.  
 
A RI has been prepared and demonstrates there 
is no unacceptable risk from this site for an 
industrial setting.  
  
SEAD-071 is combined with this site for tracking 
purposes.  This site was an alleged paint disposal 
area located near Buildings 114 and 127 and is 
roughly two acres in size.     
 
 
 
 
Completion of the RI/FS is expected in FY07.  An Institutional Controls (IC) PRAP and 
ROD is planned.  LTM includes site close out documentation and maintaining land use 
controls.   
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
SVOCs, Metals 
 
MEDIA OF CONCERN:   
Soil  
 
Phases Start End  
PA................ 199008 ........ 199307 
SI ................. 199310 ........ 199409 
RI/FS ........... 199503 ........ 200703 
IRA............... 200109 ........ 200304 
LTM ............. 200704 ........ 203703 
 
RC DATE:  200703 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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SENECA ARMY DEPOT 
 

LRA2

 
 
 
 
 
 
 
 
 
 
Parcel Size:  1 
  
Associated Sites:  SEAD-064B, 064D, 121 (See Parcel 2B)  
     
Expected Transfer Date: 200610 
 
Current Land Use: Industrial 
 
Future Land Use:  Industrial/commercial 
 
Leases/Permits/Licenses:  None 
 
Transfer Strategy:  Transfer Outside of Federal Government 
 
Recipient:  SCIDA 
 
Other Issues Affecting Transfer:  Regulatory review process 
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SEAD-64B 
GARBAGE DISPOSAL AREA B 

 
 
The disposal area at SEAD-64B was located near 
Building 2086 in the southern end of SEDA (0.1 
acre).  Two large piles were observed located 
along the northern boundary of SEAD-64B.  
SEAD-64B was used for garbage disposal during 
the time period from 1974 to 1979, which 
corresponds to a period when the Depot’s solid 
waste incinerator was not in operation. The types 
of waste historically disposed of at the site were 
described by SEDA personnel as comprised 
mainly of household items, although it was further 
reported in the 1995 SWMU Classification Report 
that metal drums and other industrial items were 
also disposed of at the site.  
 
The investigative work at SEAD-64B included an 
Expanded Site Inspection performed in 1994 
followed by a mini-risk assessment in 2001/2002.  
Results of the risk assessment indicated that no unacceptable risk exists at the site.  
Therefore, a No Further Action as the remedy for SEAD-64B was selected and presented 
in a 2006 ROD.   
 
 
 
 
The ROD has been submitted to the regulatory agencies and is under review.  Regulatory 
acceptance is expected in FY 06.  

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN:  
Pesticide, Metal  
 
MEDIA OF CONCERN:   
Soil, Groundwater, Surface water  
 
Phases Start End  
PA ............... 199008.........199307 
SI................. 199310.........199409 
 
RC DATE:  199409 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 



 
Seneca Army Depot - BRAC Installation Action Plan 

 31  

SEAD-64D 
GARBAGE DISPOSAL AREA D 

 
 
SEAD-64D covered a large area (2,700 feet by 
1,200 feet)  in the southwestern portion of SEDA.  
Portions of SEAD-64D were used for garbage 
disposal from 1974 to 1979 when the SEDA solid 
waste incinerator was not in operation.  The types 
of wastes disposed of at the site are suspected to 
be household items, although according to 
information contained in the 1995 SWMU 
Classification Report metal drums and other 
industrial wastes may also have been disposed at 
this site.  The investigative work at SEAD-64B 
included an initial site investigation in 2002 
followed by a treatability study in 2004.  The risk 
assessment showed an unacceptable risk due to 
the ingestion of groundwater.   A No Further 
Action with institutional controls was the selected 
remedy and presented in a 2006 ROD.   
 
 
 
 
The ROD has been submitted to the regulatory agencies and is under review.  Regulatory 
acceptance is expected in FY 06.  

CLEANUP STRATEGY 

SITE DESCRIPTION 
 
 
REGULATORY DRIVER:  
CERCLA  
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN:  
Pesticide, Metal  
 
MEDIA OF CONCERN: Soil, 
Groundwater, Surface water  
 
Phases Start End  
PA ............... 199008.........199307 
SI................. 199310.........199409 
 
RC DATE:  199409 

STATUS 
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SENECA ARMY DEPOT 
 

LRA2A

 
 
 
 
 
 
 
 
 
 
 
 
Parcel Size:  14 acres 
 
Associated Sites:  SEAD-001-R-01 (alias: SEAD-016, 017) 
     
Expected Transfer Date:  200809 
 
Current Land Use:  Industrial  
 
Future Land Use:  Industrial/commercial 
 
Leases/Permits/Licenses:  None 
 
Transfer Strategy:  Transfer Outside of the Federal Government 
 
Recipient:  SCIDA 
 
Other Issues Affecting Transfer:  Regulatory review process  
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SEAD-001-R-01 
DEACTIVATION FURNACES 

 
 
The Abandoned Deactivation Furnace (SEAD-16) 
is located in the east-central portion of SEDA 
consisting of 2.6 acres of fenced land with 
grasslands, a storage area and the building 
housing the deactivation furnace.  The Active 
Deactivation Furnace (SEAD-17) is located 
adjacent to and southwest of SEAD 16 and 
consists of a deactivation furnace building 
surrounded by a crushed shale road.  
 
Based on the ESI, a RI field program lead in 
building materials and soil and PAHs soil at 
SEAD 16 and lead in soil at SEAD 16 presented 
were of a concern.  A Final ROD was submitted 
to the regulators for signature in 2006. 
 
 
 
 
 
 
 
 
 
Final Proposed Remedial Action Plan has been agreed to.  The Final Record of Decision is 
being forwarded for signature.  A performance based contract is being procured to take 
site through to response complete. 
 
LTM includes monitoring, five year review, site close out documentation and maintaining 
land use controls.   

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
SVOCs, Metals 
 
MEDIA OF CONCERN:   
Soil  
 
Phases Start End  
PA ............... 199901.........200001 
RI/FS ........... 200010.........200609 
RD ............... 200603.........200703 
RA(C) .......... 200603.........200708 
LTM ............. 200710.........203709 
 
RC DATE:  200708 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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SENECA ARMY DEPOT 
 

LRA2B

 
 
 
 
 
 
 
 
 
 
 
 
Parcel Size:  76 acres 
 
Associated Site:  SEAD-004, 121 
     
Transfer Date or Expected Transfer Date: 200709 
 
Current Land Use:  Industrial  
 
Future Land Use:  Industrial/commercial 
 
Leases/Permits/Licenses:  None  
 
Transfer Strategy:  Transfer outside of Federal Government 
 
Recipient:  SCIDA  

 
Other Issues Affecting Transfer:  Regulatory review process  
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SEAD-004 
MUNITIONS WASHOUT FACILITY LEACH FIELD 

 
 
 
SEAD-4 is the Munitions Washout Facility located 
in the southwestern portion of SEDA was part of 
the Ammunition Workshop Facility covering 
roughly 30 acres of developed and undeveloped 
areas.  Eleven buildings existed at the 
Ammunition Workshop Facility during the years 
that the Munitions Washout Building was 
operating.  Four buildings were demolished.   
 
A man-made lagoon approximately 150 feet in 
diameter was created for the purpose of 
containing wastewater.  Within the past eight 
years, the pond was widened and deepened with 
a bulldozer.  Pond sediment was pushed 
southwest of the pond to a 400-foot by 150-foot 
area adjacent to the pond.  There are no known 
records of its full excavation beyond this dredging 
and it is assumed not to have a liner. 
 
The ESI conducted at SEAD-4 (2005) consisted 
of geophysics, soil sampling, test pitting, monitoring well installation, groundwater 
sampling, surface water and sediment sampling. 
The ESI indicated that the surface and subsurface soils have been impacted by antimony, 
copper, chromium and zinc at concentrations significantly above their respective screening 
values.  A baseline ecological risk assessment showed unacceptable risk to mourning 
dove.   
 
Work conducted at SEAD 4 also includes SEAD-038 Boiler Plant Blowdown Pit at Building 
2079. 
 
 
 
 
The FS has been completed (2005) and recommended soil excavation and disposal.  A 
performance based contract is being procured to take this site through response complete.  
RA(C) phase included RD as part of the PBC contract 
 
LTM includes monitoring, five year review, and site close out documentation.   
 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
Metals 
 
MEDIA OF CONCERN:   
Soil  
 
Phases Start End  
PA ................197905......... 198001 
SI..................199106......... 199512 
RI/FS............199503......... 200703 
RA(C) ...........200602......... 200803 
LTM..............200804......... 201703 
 
RC DATE:  200803 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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SEAD-121 
EBS SITES-INDUSTRIAL AREA 

 
 
SEAD-121C is comprised of a triangularly 
shaped, fenced in, gravel lot located in the east, 
central portion of the Depot.  Building 360 is 
outside the site fence whereas Building T-355 is 
located in the central part of the Yard and used 
for storage.  Interviews with Depot personnel 
indicate a history of rapid turnaround of material 
and vehicles stored in this area. A 70-foot by 20-
foot concrete barrier containment area is located 
at the southwest comer of the site and 
occasionally filled with debris (e.g., scrap metal, 
wood debris, ordnance components, batteries, 
tiles, oil filters, auto parts, paint cans, tires, etc.).  
Concrete block and concrete barrier storage cells 
were also located in the northeastern portion of 
the site.  
 
SEAD-121I consists of four rectangular grassy 
areas. To the east and west of the four 
rectangular plots are two rows of buildings that 
are actively used for warehousing. Buildings 331 
and 329 located to the west and receive frequent truck deliveries. A railroad spur line 
enters SEAD-121I from the south and extends to the northern end of the SEAD where it 
terminates. Two sidings branch off the main spur line. Information provided by the Army 
indicates that the rail spur and sidings were used for delivery of equipment and machinery 
that was frequently packed in Cosmoline (oil).  During delivery and unpacking of the 
equipment and machinery, oil from the packing may have been released to the ground. 
 
 
The Draft Final RI was submitted for regulatory review in 2005. The analytical results at 
SEAD 121C suggest that there are two discrete areas with the presence of heavy metals 
in the soil.  There is no indication of any releases of organics across the site.  There is no 
evidence of a systemic release at SEAD-121 I.  The PAH concentrations detected in the 
soil at SEAD 121 I are believed to be anthropogenic since the site is located along a 
roadway within the industrial area of SEDA. 
  
 
 
 
Complete the RI report and submit a Natural Attenuation (NA)/No Further Action (NFA) 
ROD. 
 
LTM includes site close out documentation and maintaining land use controls.   
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
VOCs, TCE, Metal  
 
MEDIA OF CONCERN:   
Soil, Groundwater, Surface water  
 
Phases Start End  
PA ................199602.........199703 
SI..................199801.........199902 
RI/FS............200010.........200609 
IRA ...............200603.........200609 
LTM..............200610.........203609 
 
RC DATE:  200609 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 



 
Seneca Army Depot - BRAC Installation Action Plan 

 37  

SENECA ARMY DEPOT 
 

LRA3

 
 
 
 
 
 
 
 
 
 
 
 
Parcel Size:  158 acres 
 
Associated Site:  SEAD-002-R-01, 003-R-01, 011, 013 
 
Transfer Date or Expected Transfer Date: 200709 
 
Current Land Use:  Industrial  
 
Future Land Use:  Industrial/commercial  
 
Leases/Permits/Licenses:  None  
 
Transfer Strategy:  Transfer outside of Federal Government 
 
Recipient:  SCIDA  

 
Other Issues Affecting Transfer:  Regulatory review process  
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 SEAD-002-R-01 
EAST EOD RANGES 

 
 
The East EOD Ranges include EOD Range 2 and 
EOD Range 3.  EOD Range 2 covers 5 acres and 
is located along the northeastern portion of SEDA 
within Local Training Area (LTA)-2.   
 
MEC has been found at both sites as a result of 
record search and site investigations. The RI 
recommended performing removal actions at the 
two locations and restricting the land use to 
surface activity. 
 
Alias: SEAD-118  
 
 
 
 
 
 
 
 
 
Remedial Action/Investigation is scheduled for FY 06.  A contract is being procured to take 
this site through response complete. 
 
LTM includes OE monitoring.   
 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  3 - MODERATE 
 
CONTAMINANTS OF CONCERN:  
OE  
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start End  
PA ............... 200011.........200306 
RI/FS........... 200110.........200703 
IRA .............. 200502.........200612 
LTM............. 200705.........203705 
 
RC DATE:  200703 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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SEAD-003-R-01 
EOD RANGE 1 

 
 
This range is comprised of three separate areas: 
EOD Area 1 (SEAD-057), Demolition Range and 
the Bazooka Range.  EOD Area 1 occupies 194 
acres at the northwest corner of SEDA and was 
used from 1941 till 1995.  The Demolition Range 
is also located in the northwest portion of SEDA 
and covers 40 acres.  A 2001 Engineering EE/CA 
revealed scrap but no UXO.  The Bazooka Range 
is located within the Local Training Area 2 (LTA-
2) on the eastern side of SEDA) was used as a 
small arms range from 1941 till 1963. 
 
Alias: SEAD-046. 
 
 
 
 
 
 
 
 
Field investigation has been initiated.  A contract is being procured to take site through 
response in place. 
 
A soil excavation followed by off-site waste transportation.  LTM includes OE institutional 
controls.    
 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  1 - HIGH 
 
CONTAMINANTS OF CONCERN:  
OE, Metals 
 
MEDIA OF CONCERN:   
Soil  
 
Phases Start End  
PA ............... 200111.........200206 
RI/FS ........... 200210.........201005 
RD ............... 201503.........201508 
RA(C) .......... 201509.........201512 
LTM ............. 201609.........204608 
 
RC DATE:  201512 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 



 
Seneca Army Depot - BRAC Installation Action Plan 

 40  

SEAD-011 
OLD CONSTRUCTION DEBRIS LANDFILL 

 
 
 
SEAD-11 is an abandoned landfill located in the 
southwestern portion of SEDA covering 
approximately four acres (590 feet by 300 feet).  
Soil analytical results showed that acetone and 
trichloroethene (TCE) along with SVOCs were 
found at concentrations above the screening 
criteria.  The results of the groundwater sampling 
program at SEAD-11 indicate that aluminum, 
antimony, iron, manganese, sodium, and thallium 
were present in individual wells at concentrations 
above screening criteria. 
 
An Action Memorandum was prepared 
recommending a non-time critical removal action 
to address contaminants that have been identified 
in the soil that represent a potential threat to the 
environment and neighboring populations. The 
removal action was originally planned as a time 
critical removal action. However, since potential 
reuse of neighboring areas has been slower than 
originally anticipated, a non-time critical removal action is more appropriate. The presence 
of drums and other containers and the uncertainty of their contents is justification for a 
removal action at the site. 
 
 
 
 
An Interim removal action is planned so that a No Further Action Determination can be 
made.   
 
LTM includes site close out documentation.   
 
A performance based contract is being procured to take this site through response 
complete. 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
VOCs, SVOCs, Metals  
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start End  
PA................ 198001 ........ 198803 
SI ................. 199010 ........ 199512 
RI/FS ........... 199503 ........ 200709 
IRA............... 200502 ........ 200705 
LTM ............. 201210 ........ 201212 
 
RC DATE:  200709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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SEAD-013 
IRFNA DISPOSAL SITE (6) 

 
 
The IRFNA disposal site is located in the 
northeastern portion of SEDA and includes two 
IRFNA disposal areas, SEAD-13-East and SEAD-
13-West, located on the eastern and western 
sides of the south end of the Duck Pond, 
respectively.  SEAD-13-East is comprised of six 
elongated disposal pits generally 20 to 30 feet 
long, oriented east to west, are marked by sparse 
vegetation, crushed shale and 1-inch limestone 
pieces at the surface. Vertical water and shower 
pipes are located west of the pits.  This site was 
used by the Army to neutralize IRFNA, a liquid 
propellant constituent.  The acid was poured into 
a trench filled with limestone and water and was 
neutralized.  Process resulted in nitrogen 
compounds being introduced into the ground 
water.   
 
An expanded ESI was conducted in 1993-1994 
followed by supplemental sampling in 2000 to 
2002.  Results of field investigations identified 
four wells at SEAD-13-East with nitrate/nitrite-
nitrogen concentrations above the NYS Ambient 
Water Quality Standard (AWQS) for groundwater classified as GA.  A 2004 Decision 
Document recommended that remedial action for soil, sediment, and surface water was 
not required and instituting  groundwater use restriction to prevent the ingestion of 
groundwater is required until contaminant concentrations meet NYSDEC Class GA 
groundwater standards and EPA maximum contaminant levels.  Additional 
recommendations included annual groundwater program monitoring and five-year reviews.  
 
 
 
 
Complete the RI/FS process with the submission of an institutional control PRAP/ROD in 
FY 06.  RA(O) will be required for natural attenuation until groundwater standards are met.  
Once standards are met site close out documentation will be prepared.   
 
 
 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
Nitrates  
 
MEDIA OF CONCERN:   
Groundwater 
 
Phases Start End  
PA................197905 ........ 198001 
SI .................199106 ........ 199512 
RI/FS............199503 ........ 200609 
RA(C)...........200603 ........ 200609 
RA (O)..........200609 ........ 202608 
 
RIP DATE: 200609 
RC DATE:  202609 
 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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SENECA ARMY DEPOT 
 

LRA3A

 
 
 
 
 
 
 
 
 
 
 
 
Parcel Size:  31 acres 
 
Associated Site:  SEAD-048 
     
Transfer Date or Expected Transfer Date: 200610 
 
Current Land Use:  Industrial  
 
Future Land Use:  Industrial/commercial  
 
Leases/Permits/Licenses:  None  
 
Transfer Strategy:  Transfer outside of Federal Government 
 
Recipient:  SCIDA  

 
Other Issues Affecting Transfer:  Regulatory review process  
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SEAD-048 
PITCH BLEND STORAGE AREAS 

 
 
E0800 Row Pitchblende Ore Storage Igloos 
(SEAD-48) are located in the southern area of 
SEDA and consists of eleven ammunition storage 
bunkers (igloos), Igloos E0801 though E0811.  A 
Multi-Agency Radiation Survey and Site 
Investigation Manual based radiological survey 
was performed to investigate and evaluate this 
site with the goal of final site closure and 
unrestricted release.   
 
During the 1940s pitchblende ore was stored in 
the igloos for roughly three months.  Following 
this six of the igloos became a storage site for 
non-radioactive army munitions until the late 
1970’s.  Two of the igloos were used to store 
licensed radioactive commodities.  Expanded site 
investigations at SEAD-48 in 1976, 1980, and 
1985 indicated that levels of Ra-226, U-234, U-
235, and U-238 in the soil potentially presented 
risks to human health and to the environment. 
 
USEPA and NYSDEC approved the Army’s plan to further investigate the areas identified 
in 1993 by NYSDOH.   
 
Unrestricted access approval is on file from NRC, NYS and EPA.  An extensive removal 
occurred during the decommissioning process, however, there is a concern for residuals 
under current standards.   
 
Final Status Survey (FSS) has determined that no additional work is required. 
 
 
 
 
The FSS is under review.  Complete RI/FS process with NFA PRAP/ROD expected in FY 
07.  LTM includes site closeout after ROD is signed. 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  LOW 
 
CONTAMINANTS OF CONCERN:  
Radiological  
 
MEDIA OF CONCERN:   
Soil, Groundwater  
 
Phases Start End  
PA................198707 ........ 198709 
SI .................199808 ........ 199409 
RI/FS............199503 ........ 200703 
LTM..............200704 ........ 200801 
 
RC DATE:  200703 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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SENECA ARMY DEPOT 
 

LRA4

 
 
 
 
 
 
 
 
 
 
 
Parcel Size:  415 acres 
 
Associated Site:  SEAD-006-R-01, 023, 012 
     
Transfer Date or Expected Transfer Date: 201109 
 
Current Land Use:  Industrial  
 
Future Land Use:  Industrial/commercial  
 
Leases/Permits/Licenses:  None  
 
Transfer Strategy:  Transfer outside of Federal Government 
 
Recipient:  SCIDA  

 
Other Issues Affecting Transfer:  Regulatory review process 
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SEAD-006-R-01 
OPEN BURN/OPEN DETONATION GROUNDS 

 
 
 
This site is where the Army performed destruction 
of ammunition by detonation and open burning.  
The site covers 364 acres and was in operation 
from 1948 through 1998.  The Open Burn (OB) 
ground consists of eight U-shaped earthen berms.  
The Open Detonation (OD) grounds are to the 
north of the OB grounds.   
 
The investigation of this site revealed 
contamination consisting of OE and heavy metals.  
This is an RCRA interim permitted site. 
 
This site also encompasses SEAD-023, Open 
Burning Grounds, CERCLA remediation which 
was completed in 2003. 
 
Alias: SEAD-115 
 
 
 
 
 
 
Perform OE removal through sorting and sifting and address any soil contamination.  The 
removal action would be followed by an IC PRAP/ROD.  LTM includes monitoring, five 
year reviews and site close out documentation.   
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  1 - HIGH 
 
CONTAMINANTS OF CONCERN:  
Metals, OE 
 
MEDIA OF CONCERN:   
Soil, Groundwater 
 
Phases Start End  
PA................200111 ........ 200206 
RI/FS............200208 ........ 200510 
RD ...............201502 ........ 201506 
RA(C)...........201512 ........ 201611 
LTM..............201612 ........ 204611 
 
RC DATE:  201611 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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SEAD-023 
OB GROUNDS 

 
 
This site is part of SEAD-006-R-01.   
 
This site is where the Army performed destruction 
of ammunition by detonation and open burning.  
The site covers 364 acres and was in operation 
from 1948 through 1998.  The Open Burn (OB) 
ground consists of eight U-shaped earthen berms.  
The Open Detonation (OD) grounds are to the 
north of the OB grounds.   
 
This site also encompasses SEAD-023, Open 
Burning Grounds, CERCLA remediation which 
was completed in 2003. 
 
 
 
 
 
 
Monitoring and five year reviews will be 
conducted followed by site close out documentation and maintaining land use controls.   
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  Not Evaluated 
 
CONTAMINANTS OF CONCERN:  
Metals, OE 
 
MEDIA OF CONCERN: Soil, 
Groundwater 
 
Phases Start End  
PA................197905 ........ 198001 
SI .................199001 ........ 198802 
RI/FS............199005 ........ 199410 
RA(C)...........199810 ........ 200304 
LTM..............200309 ........ 203709 
 
RC DATE:  200304 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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SEAD-012 
RADIOACTIVE BURIAL SITES (3) 

 
 
This site consists of the former special weapons 
storage area at the north end of the installation.  
Three areas within the special weapons area 
were used to bury classified components.   
 
Buildings 813 and 814 were constructed in the 
1950s and primarily used for painting operations.  
A Supplemental Remedial Investigation (SRI) 
was conducted based on the recommendations 
from the RI/FS conducted from 1995 through 
1999 due to elevated TCE in groundwater 
adjacent to the building, and further investigation 
of EM-5, miscellaneous material burial pit, was 
recommended to further evaluate elevated levels 
of Pb-210 detected in soil samples.   
 
A soil removal action was conducted in FY 05 at 
the northeast corner of Building 813 with 
confirmatory samples indicating no VOC 
concentrations above soil screening criteria.  
Additional soil samples collected at EM-5 showed 
Pb-210 to be within screening criteria.  Results of the remedial investigation indicate no 
unacceptable risk to human health and the environment.  
 
The third area, SEAD-072 Mixed Waste Storage Building, regulated under the Interim 
Status Hazardous Waste Permit will be closed out and incorporated into the ROD for 
SEAD-012.   
 
 
 
 
Complete the RI/FS process.  It is anticipated that the remedial action will consist of the 
removal and disposal of classified components followed by LTM.  LTM includes site close 
out documentation.   
 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
VOCs, TCE, Metal  
 
MEDIA OF CONCERN:   
Soil, Ground water, Surface water  
 
Phases Start End  
PA ............... 197905.........198001 
SI................. 199310.........199409 
RI/FS ........... 199503.........200706 
RA(C) .......... 201211.........201309 
LTM ............. 201310.........201410 
 
RC DATE:  201309 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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SENECA ARMY DEPOT 
 

LRA5

 
 
 
 
 
 
 
 

 
 
 
Parcel Size:  88 acres 
 
Associated Site:  SEAD-003-R-01 (See Parcel LRA3), (Alias: SEAD-046) 007-R-01 
(Alias: SEAD-118) 
     
Transfer Date or Expected Transfer Date: 201209 
 
Current Land Use:  Conservation 
 
Future Land Use:  None  
 
Leases/Permits/Licenses:  None  
 
Transfer Strategy:  Transfer outside of Federal Government 
 
Recipient:  SCIDA  

 
Other Issues Affecting Transfer:  Regulatory review process 
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SEAD-007-R-01 
RIFLE GRENADE RANGE 

 
 
The site was a 49-acre training range where 40 
mm training grenades and 37 mm LAW sub-
caliber training rounds were fired.  This site 
represents an area where MEC was found as a 
result of record search and site investigations. 
 
This site was formerly referred to as SEAD-118.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
A removal contract is being procured to take site through response complete.  LTM 
includes OE monitoring.   
 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  2 - SERIOUS 
 
CONTAMINANTS OF CONCERN:  
OE, Metals 
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start End  
PA ................200211.........200306 
RI/FS............200410.........200703 
IRA ...............200602.........200612 
LTM..............200801.........203801 
 
RC DATE:  200703 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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SENECA ARMY DEPOT 
 

NYSDOC Prison Parcel 

 
 
 
 
 
 
 
 
 
 
 
 
Parcel Size:  25 acres 
 
Associated Site:  SEAD-044 
     
Transfer Date: 20000831 
 
Current Land Use:  Institutional (prior use-industrial) 
 
Future Land Use:  Institutional 
 
Leases/Permits/Licenses:  None  
 
Transfer Strategy:  Transfer outside of Federal Government 
 
Recipient:  NYSDOC  

 
Other Issues Affecting Transfer:  None 
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SEAD-044  
QA TEST LAB 

 
 

SEAD-44 is located in the southeastern portion of 
the Depot on property that is currently associated 
with the New York State Department of 
Correctional Services' Five Points Correctional 
Facility.  SEAD-044 was divided into two areas A 
and B.  At SEAD-044A, ordnance and explosives 
(OE) and unexploded ordnance (UXO) removal 
was completed during 2001 and 2002. Once the 
removal was completed, soil stockpiles, which 
were previously screened for OE debris, were 
graded to allow for drainage by mounding the 
stockpiles. The surrounding 25 acre area was 
seeded.   
 
Two buildings were originally associated with 
SEAD-44B. The buildings were part of a QA test 
area for pyrotechnics, chemical smoke grenades, 
and other fire devices.  Expanded Site 
Investigations were conducted between 1993 and 
1994. 
 
Risk assessments conducted for both sites did not indicate any unacceptable risk to 
human health and the environment. 

 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  N/A 
 
CONTAMINANTS OF CONCERN:   
Metals  
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start End  
PA................198008 ........ 199307 
SI .................199310 ........ 199409 
 
RC DATE:  199409 

SITE DESCRIPTION 
STATUS 
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SENECA ARMY DEPOT 
 

PID Transfer

 
 
 
 
 
 
 
 
 
 
 
 
Parcel Size:  967 acres 
 
Associated Site:  SEAD-09, 027 
     
Transfer Date: 20050930 
 
Current Land Use:  Industrial 
 
Future Land Use:  Industrial  
 
Leases/Permits/Licenses:  None 
 
Transfer Strategy:  Transfer outside of Federal Government 
 
Recipient:  SCIDA  

 
Other Issues Affecting Transfer:  None 
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SEAD-009 
MULTI NFA SITES (OLD SCRAP WD PILE) 

 
 
 
The Old Scrap Wood Site (SEAD-09) is located in 
the eastern-central portion of the Depot.  This 
SWMU is located in a portion of the Depot where 
the future land use has been designated as 
industrial development.  The debris consists of 
numerous piles of scrap wood and other 
miscellaneous items that exist in and around the 
cul-de-sac.  There are no buildings or existing 
structures near this site. 
 
Construction debris was deposited at this site 
from 1977 to 1984, and scrap wood was 
deposited here from 1984 to 1986.  Periodically 
between 1985 and 1992 the fire department used 
this area for training when they burned scrap 
wood that could not be sold.  The exact nature of 
this fire training is uncertain.  No historical data 
exists on the procedures used or materials 
burned. 
 
The Army proposed SEAD-09 as a Moderately Low Priority AOC, and this 
recommendation was documented in the final SWMU Classification Report.  
 
No Action ROD signed September 2003 includes SEAD 
7,9,10,18,19,20,21,22,33,35,36,37,42,49,51,53,55,65,and 68  
 
Institutional Control ROD includes SEADs 1,2,43,56,69,52, and 62, which is expected to 
be signed September 2006. 
 
No Action ROD includes SEAD 58 which is expected to be signed September 2006.  
 
 
 
 
LTM includes maintaining land use controls and site close out documentation.   

 
 

SITE DESCRIPTION  
 

REGULATORY DRIVER:  
CERCLA 
 
RRSE:  LOW 
 
CONTAMINANTS OF CONCERN:  
Metals  
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start End  
PA ............... 197905.........198001 
SI................. 199408.........199409 
RI/FS........... 199907.........200608 
LTM............. 200610.........203610 
 
RC DATE:  200608 

STATUS 

CLEANUP STRATEGY 
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SEAD-027 
BUILDING 360 STEAM CLEANING WASTE TANK 

 
 
 
Building 360 is located in the eastern-central 
portion of the Depot and is a building where old 
equipment was cleaned, refurbished and 
reconstructed.  No solvent materials were ever 
used in the cleaning operation.  After steam 
cleaning, the equipment was moved to other 
portions of Building 360 for rehabilitation.  
 
SEAD-27, the Steam Cleaning Waste Tank, is 
located within a high bay area of Building 360 
where track-mounted cars loaded with equipment 
requiring cleaning were positioned and steam 
cleaned.  The track-mounted cars are rolled into 
and out of the cleaning area via permanently 
installed tracks that extend through roll-up doors 
and out of the building.  Equipment requiring 
cleaning could also be placed directly above the 
tank on the floor.  Condensate and wastewater 
flowed through the trench system and fall into the 
Steam Cleaning Accumulation Pit.  Use of the 
Steam Cleaning Waste Tank (i.e., Steam Jenny Accumulation Pit) began in 1976.  After 
cleaning operations ceased on January 2, 1990, SEDA periodically monitored the depth of 
water in the accumulation pit to determine if water levels in the pit were affected by varying 
groundwater levels.  SEDA reported that there was never any evidence that groundwater 
was entering the Steam Cleaning Waste Tank. A closure investigation was performed 
under the RCRA program in July of 1995 and the determination was made that the 
accumulation pit in Building 360 satisfied the RCRA requirements for clean closure in 
1995. ROD for the site was signed in 2006 establishing LTM requirements associated with 
Institutional Controls.  
 
 
 
 
LTM includes maintaining land use controls and completing five year reviews.   
 

SITE DESCRIPTION  
 

REGULATORY DRIVER:  
CERCLA 
 
RRSE:  LOW 
 
CONTAMINANTS OF CONCERN:  
Metals  
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start End  
PA ............... 197905.........200405 
RD ............... 200410.........200507 
RA(C) .......... 199509.........200509 
LTM ............. 200510.........203709 
 
RC DATE:  200509 

STATUS 

CLEANUP STRATEGY 
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SENECA ARMY DEPOT 
 

AIRFIELD

 
 
 
 
 
 
 
 
 
 
 
 
Parcel Size:  502 acres 
 
Associated Site:  SEAD-122 
     
Expected Transfer Date: 200609 
 
Current Land Use: Industrial 
 
Future Land Use:  Institutional  
 
Leases/Permits/Licenses:  Lease In furtherance of conveyance 
 
Transfer Strategy:  Transfer outside of Federal Government 
 
Recipient:  SCIDA  

 
Other Issues Affecting Transfer:  Regulatory review process 
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SEAD-122 
EBS SITES-AIRFIELD AREA 

 
 
The Air Force, Navy, and Army have operated the 
Airfield SAR since the 1950s for small arms 
qualification of base and security personnel.  The 
Seneca Airfield SAR consists of two bermed small 
arms ranges, one of which was previously used 
for small arms training while the second was used 
for machine gun targeting.  There have been 
modifications to the size and shape of the firing 
lanes and berms since initial construction by the 
Air Force in the 1950s.  The Airfield SAR is 
located in the southwest corner of SEDA adjacent 
to the SEDA Airfield Parcel. 
 
A 2004 Characterization Study indicated that 
metal contamination at the site was limited in 
nature and extent.  During the treatability study 
conducted between January and February 2004, 
soil was excavated in a few discrete areas 
surrounding areas of elevated lead and other 
metal concentrations. Following soil excavation 
during the treatability study, lead was not detected at a concentration greater than 400 
parts per million in any location.  State Police intend to use range for like use.   
 
The parking apron adjacent the airfield tower structure has areas of elevated SVOCs from 
former operations.  Field investigations and risk assessment indicate no unacceptable 
risks to human health and the environment. 
 
 
 
 
 
 
Complete RI/FS process.  An Institutional Controls PRAP and ROD has been prepared 
and is included with SEAD 67, 39, and 40.  LTM for the site is included with the parent site 
SEAD 9 
 

 
 
REGULATORY DRIVER:  
CERCLA 
 
RRSE:  HIGH 
 
CONTAMINANTS OF CONCERN:  
SVOCs, Metals  
 
MEDIA OF CONCERN:   
Soil 
 
Phases Start End  
PA................ 199602 ........ 199703 
SI ................. 199801 ........ 200604 
 
RC DATE:  200604 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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BRAC No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA NFA Date
SEAD-001 BLDG 307 – Haz 

Waste Storage Facility 
Study Completed, No Cleanup 
Required 

198707 

SEAD-002 BLDG 301 – PCB 
Transformer Storage 
Area 

Study Completed, No Cleanup 
Required 

198707 

SEAD-003 Incinerator Cooling 
Water Pond 

Other 199410 

SEAD-004-
R-01 

LTA Ranges Study Completed, No Cleanup 
Required 

200306 

SEAD-005-
R-01 

LTA – 1 XD Study Completed, No Cleanup 
Required 

200306 

SEAD-007 Shale Pit ROD 200311 
SEAD-008 Noncombust Fill Area, 

Part of SEAD-006 
Other 199410 

SEAD-008-
R-01 

Sampson Rifle Range Study Completed, No Cleanup 
Required 

200306 

SEAD-009-
R-01 

Sampson Rifle Range 
XD 

Study Completed, No Cleanup 
Required  

200306 

SEAD-009 Old Scrap Wood Site ROD 200311 
SEAD-010 Present Scrap Wood 

Site 
ROD 200311 

SEAD-014 Refuse Burning Pits Other 199410 
SEAD-015 Abandoned Solid 

Waste Incinerator 
Other 199410 

SEAD-016 Abandoned 
Deactivation Furnace 

Other 200304 

SEAD-017 BLDG 367 Present 
Deactivation Furnace 

Other 200109 

SEAD-018 Classified Document 
Incinerator (709) 

ROD 200311 

SEAD-019 Classified Document 
Incinerator (801) 

ROD 200311 

SEAD-020 STP No 4 ROD 200311 
SEAD-021 STP NO 715 ROD 200311 
SEAD-022 STPs No 314, 7i5 4 

(SEAD-20,-22) 
ROD 200311 

SEAD-026 Fire Taining Pit Other 200010 
SEAD-028 UST BLDG A,B POL 

(BLDG 360)  
ROD 200311 

SEAD-029  UST BLDG 732 POL ROD 199210 
SEAD-030 UST Building 118 POL ROD 200311 
SEAD-031 UST Building 117 POL ROD 200311 
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BRAC No Further Action Sites Summary 
 
AEDB-R # Site Title Documentation/Reason for NFA NFA Date
SEAD-032 UST Building 718 A,B 

POL 
ROD 200311 

SEAD-033 UST Building 121 POL ROD 200311 
SEAD-034 UST Building 319 A, B 

POL 
ROD 200311 

SEAD-035 Waste Oil Boiler, 
Building 718 

ROD 200311 

SEAD-036  Waste Oil Boiler, 
Building 121 

ROD 200311 

SEAD-037 Waste Oil Boiler, 
Building 319 

ROD 200311 

SEAD-038 Boiler Plant Blowdown 
Pits Building 2079 

Other 200603 

SEAD-040 Boiler Plant Blowdown 
Pits Building 319 

Other 198707 

SEAD-041 Boiler Plant Blowdown 
Pits Building 718 

Other 198707 

SEAD-042 Old Preventative 
Medicine Laboratory 

ROD 200311 

SEAD-043 BLDG 606 Missile 
Prop. Test Lab. 

Other 199409 

SEAD-045 Demolition Area Other 200103 
SEAD-046 Small Arms Range Other 200304 
SEAD-047 RAD Calibration 

Source Stor Blg – 321, 
806 

ROD 200311 

SEAD-049 Columbite Ore 
Storage BLDG 356 

ROD 200311 

SEAD-050  Tank Farm ROD 200509 
SEAD-051 Perimeter of High 

Security Area 
ROD 200311 

SEAD-052 Ammunition 
Breakdown Area 

Study Completed, No Cleanup 
Required 

199409 

SEAD-053 Munitions Storage 
Igloos 

ROD 200311 

SEAD-054 Asbestos Storage ROD 200509 
SEAD-055 BLDG 357-Tannin 

Storage  
ROD 200311 

SEAD-056 Herbicide and 
Pesticide Storage 

Study Completed, No Cleanup 
Required 

198707 

SEAD-057 Explosive Ordnance 
Range 

Other 200103 
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BRAC No Further Action Sites Summary 
 
AEDB-R # Site Title Documentation/Reason for NFA NFA Date
SEAD-058 Debris Area Near 

Booster Station 2131 
Other 199512 

SEAD-060 Oil Discharge Bldg, 
609 

ROD 200311 

SEAD-61 UST Waste Oil Tank 
BLDG 718 

ROD 200311 

SEAD-062 Nicotine Sulfate 
Disposal Area 

Other 199409 

SEAD-64A Garbage Disposal 
Area A 

ROD 200409 

SEA-64C Garbage Disposal 
Area C 

Other 199409 

SEAD-065 Acid Storage Area ROD 200311 
SEAD-066  Pesticide Storage Area ROD 200409 
SEAD-068 Pest Control Shop ROD 200311 
SEAD-069 BLDG 606 Disposal 

Area 
Other 199409 

 
SEAD-070 BLDG 2110 Fill Area Other 199409 
SEAD-071 Paint Disposal Area Other 200102 
SEAD-072 Building 803-Mixed 

Waste Storage 
Study Completed, No Cleanup 
Required 

199307 

SEAD-099 Comp-Asbestos 
Survey & Other M 
ACCT WK 

Other 199703 

SEAD-100 Comp-Asbestos 
Abatement Project 

All Required Cleanup(s) Completed 200304 

SEAD-101 Comp – Hazardous 
Waste Disposal 

Other 200212 

SEAD-104 Comp – Remove & 
Replace USA at 8 
Public B 

All Required Cleanup(s) Completed 200506 

 
SEAD-105 

Comp – Explosive 
Operations 
Decon/Remed 

Study Completed, No Cleanup 
Required 

200309 

SEAD-106 Comp – Environmental 
Testing Contracts 

Other 200108 

SEAD-107 Comp – Disposal 
Contracts Oil/Water 
Sep 

Other 200210 

SEAD-108 Comp – Transfer – 
Waste Water 
Treatment 

Other 199703 
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BRAC No Further Action Sites Summary 
 
AEDB-R # Site Title Documentation/Reason for NFA NFA Date
SEAD-109 Comp – Water 

Treatment System 
Transfer 

Other 199703 

SEAD-110 Comp – Revision of 
ISCP/SPCC Plan 

Other 200212 

SEAD-111 Comp – Radiation 
Surveys 

Study Completed, No Cleanup 
Required 

200609 

SEAD-113 Comp – Lead Based 
Paint Abatement 

Study Completed, No Cleanup 
Required  

199909 

SEAD-114 Comp – Hazardous 
Waste 
Storage/Accumulation 

Other 200210 

SEAD-115 Comp – RCRA Closure 
of OB/OD Grounds 

Other 200304 

SEAD-116 Comp – P Treated 
Disposal 

Other 200212 

SEAD-118 Installation UXO Site Other 200304 
SEAD-119 EBS Sites – Housing 

Area 
Study Completed, No Cleanup 
Required 

200308 

SEAD-120 EBS Sites – 
Conservation Area 

Other 199901 

SEAD-123 EBS Sites – 
Institutional Area 

Study Completed, No Cleanup 
Required 

199901 
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Past Phase Completion Milestones for IRP, MMRP and Closure Related Compliance: 
 
1994 
• In FY94, the installation completed a solid waste management classification study, 
identifying 72 solid waste management units.  
• Thirty-six units required no further action (NFA) or completion reports, eight required 
removal actions, and 28 required remedial investigations and feasibility studies (RI/FS). 
The 28 sites requiring RI/FS were divided into 13 groups.  
 
1995 
• In July 1995, the BRAC Commission recommended closing Seneca Army Depot, except 
for an enclave that will store hazardous materials and ores. The installation closed in 
September 2000. EPA placed the installation on the NPL in August 1990. The Army and 
EPA signed a federal facility agreement in January 1993.  
• Interim actions include removal of several USTs and associated contaminated soil, and 
removal and treatment of soil from the ash landfill.  
 
1996 
• In FY96, the installation converted its technical review committee to a Restoration 
Advisory Board (RAB) and established a BRAC cleanup team (BCT). The community 
formed a local reuse authority (LRA) and began developing a land reuse plan. 
 
2001 
• In FYOI, the BCT met every other month to discuss issues, reuse priorities, and overall 
progress.  The RAB continued to meet regularly. 
 
2002 
• In FY02, the interim remedial actions (IRAs) at the radioactive waste burial site, sludge 
piles, and paint disposal areas continued. 
• The Army submitted NFA RODS to regulators for approval.  
• The installation completed an investigation at the small-arms range at the airfield and 
initiated the lRAs in preparation for transfer. 
 
2003 
• In FY03, the installation completed 10 IRAs for the sludge piles, paint disposal areas, 
volatile organic compounds (WCs), and metals.  
• The Armv signed the ROD for 22 no action/NFA sites, closing these sites. The 
installation also accomplished work to close RCRA storage units.  
• The installation transferred 6.981 acres of property.  
• Army completed an inventory of closed, transferred, and transferring ranges and sites 
with unexploded ordnance, discarded military munitions, or munitions constituents. It 
identified 18 MMRP sites at the installation.  
• By the end of FY03, 13 sites had already reached RC. 
• As of FY03, the Army has signed 5 Records of Decision (RODs) and transferred over 
7,900 acres.  

Schedule
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2004 
• In FY04, the Army signed two RODs with land use controls.   
• The installation completed three lRAs and continued work on additional IRAs. The 
installation investigated 6 operable units and removed 13 USTs.  
• The Army transferred 25 acres to the LRA.  
• The installation initiated site investigations (Sls) at three MMRP sites using geophysical 
equipment to locate all potential munitions and explosives of concern.  
 
2005 
• The installation completed one ROD and transferred 967 acres of property. The Army 
continued to develop a second ROD that addresses 14 sites.  
• The installation completed three IRAs and initiated a remediation project that uses mulch 
to treat groundwater with trichloroethylene (TCE) contamination. 
• Additionally, the Army continued to address termination of the Nuclear Regulatory 
Commission license for the storage of depleted uranium rounds. 
• The RAB continued to meet quarterly. 
 
2006 
• Award performance-based contract for remediation of three sites in FY06. 
• Complete RAs at two sites in FY06. 
• Complete ROD for 14 sites in FY06. 
• Initiate RAs at three MMRP sites in FY06. 
• Complete ROD and initiate RA for 14 sites with MMRP and CERCLA hazardous 
substances in FY06. 
• Address concern of residual chemical contamination at MMRP sites in FY06. 
 
Projected Record of Decision (ROD)/Decision Document Approval Dates and 
Associated Sites:   
• 200606: SEADs-016/017 
• 200609: NA/NFA SEADs-013, 39, 40, 43/56/69, 44A, 44B, 52, 63, 64B, 64D, 67 and 
122B 
• 600609: NA/NFA SEADs-001, 002 and 005 
• 200609: NFA SEAD-121 
 
Projected Construction Completion Date of IRP:  2046 
 
Schedule for 5 Year Reviews:  201004 
 
Estimated Completion Date of Cleanup at Installation (including LTM Phase): 2046 
 

Schedule



AEDB-R# Phase FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
SEAD-004 LTM 201703
SEAD-005 LTM
SEAD-006 RA (O) 202201

LTM 205201
SEAD-009 LTM 203610
SEAD-011 LTM

LTM

SEAD-025 LTM 202605
SEAD-027 LTM 203709
SEAD-039 LTM 201508
SEAD-048 LTM
SEAD-059 LTM 203703
SEAD-121 LTM 203609
SEAD-001-R-01 LTM 203709
SEAD-002-R-01 LTM 203705

RD 201508
RA(C) 201512
LTM 204608
RD 201506
RA(C) 201611
LTM 204611

SEAD-007-R-01 LTM 203801

SENECA ARMY DEPOT BRAC SCHEDULE
(Based on current funding constraints)

SEAD-012 RA (C)

202608

SEAD-003-R-01

SEAD-006-R-01

SEAD-013 RA (O)

Seneca Army Depot - BRAC Installation Action Plan
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Prior Year Funds for IRP, MMRP, and Closure-Related Compliance  
 
Total Funding up through FY05: $16,130K                 
 
Current Year Requirements for IRP, MMRP, and Closure-Related Compliance (from 
BRAC workplan) 
Year Site Information    Requirements FY Total 
FY06 LTM SEAD-004                   $   84 K  
 RA(O) SEAD-006     $   136 K  

RA(C) SEAD-012     $3,038 K 
RA(O) SEAD-013    $   86 K 
LTM SEAD-025    $   66 K 
LTM SEAD-027    $     2 K 
LTM SEAD-001-R-01   $   82 K 
LTM SEAD-002-R-01   $     2 K  $3,496K 

    
Total Requirements FY06:  $3,496K 
 
Total Future Requirements:  $39,244K 
 
Total Program Cost (from inception to completion of the BRAC IRP):  $58,870K 
 
       

Costs 
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SEDA has not established a TRC.  A TAPP also has not been established. 
  
The Restoration Advisory Board was established for SEDA in May 1996.  RAB 
membership is approximately 20 people, mostly from Seneca County.  The RAB currently 
meets on a quarterly basis.  SEDA is continuing their efforts to recruit new RAB members.  
During FY96 - 06, RAB meetings have been used to brief the RAB on the status of ER,A 
IRP investigations as well as all Proposed Plans and Records of Decisions.   
 
Community Relations Plan was published in October 1992. 
 
 
 
 
 
 
 
 
 
 
 

Community Involvement


